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RECOMMENDATION: 

 

The Department of Transportation (Department) recommends that the California Transportation 

Commission (Commission) allocate an additional $160,000 for the Route 99/145 Interchange 

Improvements project (PPNO 5355A) in Madera County. 

 

ISSUE: 

 

Additional funds are needed for one previously voted State Transportation Improvement Program 

(STIP) project in order to close out the construction contract. 

 

RESOLUTION: 

 

Resolved, that $160,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-6058, 

to provide additional funds for the project identified below. 

 

 

 

Project 

 

Dist-Co-Rte 

 

 

 

Funds 

 

Original 

Allocated 

Amount 

 

Current 

Allocation  

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above 

Current 

Allocation 

1 

 

06-Mad-145 

 

STIP 

Total 

$5,100,000 

$8,899,000
(2)

 

$3,079,000
(1)

 

$5,239,000
(3)

 

$160,000 

$160,000 

  $3,239,000 

$5,399,000 

5.2% 

3.1% 

 

Notes: 
 

(1) Includes initial allocation and AB 608 adjustment of $2,021,000. 

(2) Original allocation includes $3,799,000 of federal Demonstration funds. 

(3) Current allocation includes $2,160,000 of federal Demonstration funds. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO 
Budget Year 
Fund Type 
Program 
Codes 

Project ID 

 
State 

Federal 
Current  

Amount by  
Fund Type 

State 
Federal 

Additional  
Amount by  
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type  

 
2.5e.(2)  Supplemental Funds for Previously Voted Projects Resolution FA-12-26 

1 
$160,000 

 
Department of 
Transportation 
Madera LTC 

Madera 
06N-Mad-145 

8.9/9.2 

 
Route 99/145 Interchange Improvements.  
In the city of Madera, on Route 145 at Route 
99.  Improve approaches to interchange and 
bridge over Route 99. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way Share Adjustment: N/A 
 
(Contributions from local sources: 
$2,160,000.) 
 
(Future Consideration of Funding - Resolution 
E-08-18, October 2008.) 
 
Outcome/Outputs: This project will improve 
Traffic Operations.  Improve travel times by 
12,000 vehicle minutes during peak period 
and improves safety.   
 
Supplemental Funds needed to closeout the 
construction contract. 
 
Total Revised Amount: $3,239,000. 

 
06-5355A 
2007-08 

RIP 
304-6058 

20.20.075.600 
 

2011-12 
RIP 

304-6058 
20.20.075.600 

 
0600000405 

 
 
 

$3,079,000 
 
 
 
 
 
 
 
 

$3,079,000 

 
 
 
 
 
 
 
 

$160,000 
 
 
 

$160,000 

 
 
 

$3,079,000 
 
 
 
 

$160,000 
 
 
 

$3,239,000 

  
 

RECOMMENDATION: 

 

The Department recommends that this request for $160,000 be approved to allow the Department to 

close out the construction contract. 

 

  
 

 

Project Location 

Madera County 
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PROJECT DESCRIPTION: 
 

The project is located in the city of Madera, on Route 145 at Route 99.  The project constructed 

improvements to the Route 99/145 interchange. 

 
FUNDING STATUS: 
 

The Commission allocated $5,100,000 of Regional Improvement Program (RIP) funding for this 

project in October 2008.  The construction contract was awarded in May 2009 with an authorized 

budget of $4,789,000, which was comprised of $3,079,000 RIP and $1,710,000 federal 

Demonstration funds.  The Commission approved an adjustment of $2,021,000 to Madera 

County’s RIP shares in June 2009 in accordance with AB 608.  The approval of the share 

adjustment removed the Department’s authority to adjust project allocations as specified in 

Commission Resolution G-09-12.  Due to claims resolved through the Board of Review process, 

an additional $450,000 of federal Demonstration funds were obligated to the project in May 2010, 

bringing the total project budget to $5,239,000. 

 

The construction contract was accepted by the Department in December 2010; however, an 

additional $160,000 is needed to closeout the construction contract.  Note that the revised RIP 

allocation of $3,239,000 is 64 percent of the original $5,100,000 RIP allocation, which means that 

the project would still qualify for an AB 608 adjustment. 

 
REASONS FOR COST INCREASE: 
 

The cost increase was caused by the following items: 

 

 Most of the work was on Route 145, with incidental work on Route 99.  It was assumed 

that the Route 145 structure over Route 99 could be widened without impacting two 

drainage systems on Route 99.  Ultimately the two drainage systems on Route 99 were 

modified to accommodate the structure widening. 

 The plans called for a standard conform to the existing pavement on Route 145.  However, 

between design and construction, the pavement deteriorated to the point that it had to be 

removed and replaced.  

 Unanticipated asbestos pipe was encountered, which required removal and disposal.  

 Route 99 had been overlaid, and the asphalt had been tapered down approaching the Route 

145 structure, which maintained the existing vertical clearance under Route 145.  Although 

the plans had anticipated the tapered down approach, the actual widened structure did not 

have adequate vertical clearance because of the variability of construction tolerance.  Due 

to deteriorating pavement conditions on Route 99, it was not feasible to grind the existing 

pavement.  Therefore, the bridge girder elevations were changed to provide adequate 

vertical clearance. 

 

A Settlement Agreement and Mutual Release was signed by the contractor and approved by the 

Department on March 26, 2012 in the amount of $157,241.08.  In addition, interest will accumulate at 

an annual rate of 6 percent beginning 150 days after the Settlement Agreement was approved. 

 



CHAIR AND COMMISSIONERS Reference No.:  2.5e.(2) 

CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2012 

 Page 4 of 4 

 

  
 “Caltrans improves mobility across California” 

FUNDING OPTIONS: 

 

OPTION A: Approve this request for supplemental funds, as presented above, for $160,000 to close 

out the construction contract.  

 

OPTION B: Deny this request and interest will start to accumulate on the balanced owed to the 

contractor. 
 
RECOMMENDED OPTION: 

 

The Department recommends that this request of $160,000, as presented in Option A above, be 

approved to close out the construction contract. 


